

AGREEMENT CHANGE ORDER

PROJECT: Tommytown Neighborhood Target Area PROJECT NO.: X-9587.00
TO: Kisinger Campo & Associates Corp. Federal ID No. 59-1677145 CHANGE ORDER NO.: 2(EDO06-030)
ADDRESS: One Tampa City Center, 201 N. Franklin Street, Suite 400, Tampa, FL 33602

YOU ARE HEREBY REQUESTED BY THE PASCO COUNTY ENGINEERING SERVICES DIRECTOR/COUNTY ENGINEER TO COMPLY WITH THE FOLLOWING CHANGES IN THE AGREEMENT FOR ENGINEERING DESIGN SERVICES:

DESCRIPTION OF CHANGES	(DECREASE)	INCREASE
ITEMS (SEE SUPPLEMENT ATTACHED)		
TOTALS FROM ATTACHED SUPPLEMENT)	(\$ <u>0</u>)	\$ <u>0</u>
NET CHANGE IN AGREEMENT PRICE:	(\$ <u>0</u>)	\$ <u>0</u>


JUSTIFICATION – To provide continued Construction Engineering/Project Management Services for the Tommytown Project north of Lock Street, by KCA, an extension of the task order by 540 calendar days, is requested to September 13, 2009.

THE CURRENT AGREEMENT TOTAL IS \$ 323,680.00
THIS CHANGE WILL INCREASE THE TOTAL BY \$ 0.00
THE AGREEMENT TOTAL INCLUDING THIS AND PREVIOUS CHANGES WILL BE \$ 323,680.00
THE AGREEMENT PERIOD FOR COMPLETION WILL BE EXTENDED BY 540
CALENDAR DAYS TO SEPTEMBER 13, 2009.

THIS DOCUMENT WILL BECOME A SUPPLEMENT TO THE AGREEMENT FOR ENGINEERING DESIGN SERVICES AND ALL PROVISIONS WILL APPLY HERETO.

RECOMMENDED BY:  DATE: 7/25/08
James C. Widman, P.E., Engineering Services Director/County Engineer
Development Services

RECOMMENDED BY:  DATE: 7-25-08
Irma I. Lopez, Administrative Services Manager, Development Services

ACCEPTED BY:  DATE: 7-11-2008
Kisinger Campo & Associates Corp. (Paul G. Foley, P.E., President)

WITNESSED BY:  DATE: 7-11-2008
WITNESS TO CONSULTANT'S SIGNATURE

APPROVED BY: _____ DATE: _____
TED J. SCHRADER, CHAIRMAN, BOARD OF COUNTY COMMISSIONERS

WITNESSED BY: _____ DATE: _____
JED PITTMAN, CLERK